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CCR No. 95-0778 Logged Date 10/5/95 Rev. - Request Type CCR

Priority Routine|:| Urgent Emergency[l Affected Release B Change Class |l

Title (description)
Place Release B CSMS/SDPS Internal Interface Control Document for the ECS Project under configuration control.

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

DID 313-CD-006-001

RTM Change |:| Start New Baseline |:|

Problem
Submit Release B CSMS/SDPS Internal Interface Control Document for the ECS Project under configuration control.

Proposed Solution

Impact Analysis:

Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS I:I M&O I:l
QA |:| Rel. A |:| Rel. B Rel. IR1 |:| MRS |:| SMO |:| Subconts |:|

Other
Cost: None |:| Small |:| Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None I:l Other
Additional LOC Man-Months
Materials
Originator Carl Solomon (Signed) C. Solomon 10/6/95
Signature Date
Office Release B Office Manager (Signed) C. Schillhahn 10/6/95
Signature Date
Disposition Approved |:| Approved w/Comment Forward D Disapproved D
Comments:

Best effort will be made to distinguish between Public and Private operations prior to delivery

CCB Chairperson (Signed) J.A. Guzek 10/12/95

Signature Date
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